


Index of /ci-b
Food Delivery
Cyclomatic C
CSA1014 Slot
software-eng
CSA1014-SOF
Upload files
Board - Sprint
Ask Gemini
vishnumaxz007.atlassian.net/jira/software/projects/LSP/boards/2?sprintStarted=true&filter=&groupBy=none
All Bookmarks
Jira
Search
Create
See plans
VM
For you
Recent
Starred
Apps
Plans
Spaces
Recent
Library Scrum Project
More spaces
Filters
Dashboards
Assets
Teams
Customize sidebar
Spaces
Library Scrum Project
Summary
Timeline
Board
Backlog
Calendar
List
Forms
Development
Docs
Search board
VM
Filter
Group
Complete sprint
To Do 5
In Progress 0
Done 0
Create user registration page
LSP-1
Develop API for login
LSP-2
Design home page UI
LSP-3
Implement password reset
LSP-4
25°C
Mostly cloudy
Search
ENG
IN
73%
09:21 PM
25-10-2026


Index of /ci-b
Food Delivery
Cyclomatic C
CSA1014 Slot
software-eng
CSA1014-SOF
Upload files
Library Scrum
Ask Gemini
vishnumaxz007.atlassian.net/jira/software/projects/LSP/boards/2/backlog
All Bookmarks
Jira
Search
Create
See plans
VM
For you
Recent
Starred
Apps
Plans
Spaces
Recent
Library Scrum Project
More spaces
Filters
Dashboards
Assets
Teams
Customize sidebar
Spaces
Library Scrum Project
Summary
Timeline
Board
Backlog
Calendar
List
Forms
Development
Docs
Search backlog
VM
Filter
LSP Sprint 1
Add dates
(3 work items)
0 0 0
Start sprint
LSP-2 Develop API for login
In Progress
LSP-4 Implement password reset
In Progress
LSP-5 Write unit test cases
To Do
Create
3 of 3 work items visible
Estimate: 0 of 0
Backlog (0 work items)
0 0 0
Create sprint
Your backlog is empty.
Create
25°C
Mostly cloudy
Search
ENG
IN
72%
09:23 PM
25-10-2026